
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:53 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 808 Date: 25-Mar-2013 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 294

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS staff meeting at 8:00am.

- Prepared for future surveys including the SAS final AS-Built prior to opening the bridge to public traffic.

- Checked on the status of the W2 cap beam Class 1 finish and crack repair before removal of the
suspended platform. As of today these tasks have not been performed by ABF or their subcontractors.

- Wrote outstanding diaries from this week and last.

Attachment

Removing the W-Line temporary truss from bents C to B seen from
the E-Line OBG looking North.

Hinge AE exspansion joint work in progress seen from the W-Line.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 808 Date: 25-Mar-2013 Monday

Cut anchor bolts on the North end of the W2 cap beam used for the
PWS secondary hauling system.

ABF ironworkers removing an blue access platform near a tower shear
link beam.

ABF ironworkers cutting out sections of the E-Line temporary truss
bent D west tower.

North west deviation saddle recently painted also notice that the W2
cap beam needs Class 1 finish on the concrete surface.
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